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Mr. Dan Gravatt 
U. S. Environmental Protection Agency 
Region VU 
901 N 5'" St 
Kansas City, Kansas 66115 

December9, 2010 

Dear Mr. Gravatt: 

Monthly Progress Report - November 2010, 
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has pî epared the 
following progress report in accordance with Section XUI, Paragraph 39 of the Administrative Order 
on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by tlie Tliird Amendment to 
Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of 
the Statement of Work - Remedial Design. Tlie progress report describes actiAaties conducted in 
September. 

1. ACTIONS TAKEN TO COMPLY WITH THE CONS ENT ORDER 

A monthly progress report was submitted on November 9,2010. 

n . WORK PLANNED DURING DECEMBER 2010 and JANUARY 2011 

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be 
prepared upon receipt of final comments. 

m . MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in November and none are anticipated for December 
2010 or January 2011. 
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If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's 
designated Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Het^t, CPHG, CEM 
Managing Partner 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Victoria Warren - Republic Services, Inc. 
David Vasbinder- Bridgeton Landflll, LLC. 
Sliawn Muenks - Missouri Department of Natural Resouices 
Paul Rosasco - Engineering Management Support, he . 
Randal Bodnar- Civil & Environmental Consultants, Inc. 


